




**4,421,975**  
Targeted

**1,864,518**  
Reached (42%)



**2,557,457**  
Not Reached (58%)

**Achievements by activity**

Activity	Progress against target as 30 June, 2018	Target	Need
134,600 children treated for severe acute malnutrition	50%	267,913	382,733
184,478 children treated for moderate acute malnutrition	20%	910,921	1,811,960
148,829 pregnant or lactating women treated for acute malnutrition	26%	564,312	1,123,778
321,491 children received micronutrient supplementation	44%	729,440	1,745,724
200,702 children under 6-24 months at risk of malnutrition reached with BSFP support	38%		530,136
868,961 pregnant or lactating received IYCF counselling	62%	1,404,256	2,340,434
5,457 health workers and community volunteers trained	36%		15,000

**Individuals reached**

Girls	464,339	(25%)
Boys	376,932	(20%)
Women	1,023,113	(55%)
Men	134	(0.01%)

**Funding**

(million \$)


Requested	<b>210</b>
Funded	<b>117</b>
Unmet	<b>93</b>




**Partners**

ACF, ADO, ADRA, BFD, CSSW, DEEM, EDF, FMF, HAD, IMC, INTERSOS, IM, IRC, IRY, MC, MdM, MMF, PU-AMI, QRCS, Response Network, RI, SAJAIA, SAWT, SCI, SHS, SOUL, TFD, TYF, UNHCR, UNICEF, VHI, WFP, WHO, YDN, YFCA

**SAM Achievement in 6 months towards target for 6 months**



**MAM Achievement in 6 months towards target for 6 months**



**Anna Zlolkovska**  
Cluster Coordinator  
azlolkovska@unicef.org

**Abdulkawi Moharram**  
Cluster IMO  
abdulkawi@ctg.org

Creation Date : 30 July, 2018