


Overall Progress

Target **4,683,262** Achieved **645,305** Gap **4,037,957**


Achieved 14%



School Rehabilitation


Target **472,827** Achieved **125,767** Gap **347,060**

Achieved 27%




School Feeding

Target 950,002
 Achieved 210,208
 Gap 739,794
 Achieved 22%




Education System Support

Target 128,258
 Achieved 18,679
 Gap 109,579
 Achieved 15%




School Desks

Target 355,000
 Achieved 6,121
 Gap 348,879
 Achieved 2%




Hygiene Education

Target 118,939
 Achieved 7,189
 Gap 111,750
 Achieved 6%




Teachers Training


Target 794,695
 Achieved 230,289
 Gap 564,406
 Achieved 29%



Support National Exams



Temporary/Alternative Learning Classrooms



School Supplies

